
 
FFY 2020  

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

STP-SF
Obligated Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

03-09-0073 Irving Park Road at Bartlett Road Streamwood Northwest Council STP-SF $80,000 Local $20,000 $100,000 80% $4,887,000 n/a - obligated ENG2 6/24/2020 $79,919 $81 Phase 2 kick-off now planned for 1/2021. Pre-final plans 
also estimated for 1/2021.

12/10/2020
Funding authorized (AC) on 6/24/2020 in amount of 
$79,919. LAA and Engineering Agreement approved. 
Phase 2 kick-off anticipated 10/2020.

9/1/2020

03-14-0010
U.S. Route 14 Grade Separation at the Canadian National Railway -- 
Barrington

Barrington Northwest Council STP-SF $2,338,216 Local, State $1,837,170 $4,175,386 56% $73,465,590 n/a - obligated ENG2 9/1/2020 $2,338,216 $0
Engineering agreement approved 9/25/2020; kick-off 
meeting planned 12/2020; pre-final plan submittal still 
5/2022

12/1/2020

Funding authorized (AC) on 9/22/2020 in amount of 
$2,338.216.
EA and LAA approval estimated for 11/2020; 
Phase 2 kick-off anticpated 12/2020; 
Pre-final plans submittal targeting 5/2022

9/24/2020

Programming Mark $40,000,000
Total FFY 2020 Obligations $2,418,135
Carried over to FFY 21 (obligation extensions + obligation remainders) $37,581,865
Balance FFY 2020 $0

 

FFY 2021

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

STP-SF Obligated 
Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia Kane/Kendall Council STP-SF $243,600 Local $104,400 $348,000 70% $5,927,500 3/31/2021 ENG2 12/1/2020 $243,600 $0 Funds placed in AC 12/1/2020.  Phase 2 kick-off expected 
1/2021; pre-final plan submittal still estimated for 10/2021

12/30/2020
Engineering Agreement approved 9/18/2020. Kick-off 
estimated for 11/2020. Pre-final plan submittal 
anticipated 10/2021.

9/20/2020

18-19-0007 Homewood Station Renovation Homewood Metra STP-SF $9,250,212 Local $2,312,553 $11,562,765 80% $11,562,765 3/31/2020 IMP 12/11/2020 $9,250,212 $0 FTA grant approval executed in TrAMS 12/15/2020. 
Contractor selection expected 4/2021

12/21/2020

SHPO concurrence received 8/13/2020. Final 100% 
design plans verified 9/1/2020. Groundbreaking event 
held 9/28/2020. FTA grant approval now estimated for 
11/2020 as TrAMS reopens in early November.

9/30/2020

09-14-0019 East New York Street Aurora Kane/Kendall Council STP-SF $3,125,600
Local, STP-L,

 TAP-L
$5,612,619 $8,738,219 45% $9,180,000 3/12/2021 CON

3/2021
Auth 1/2021

$0
ROW certification expected 1/2021. Target letting is now 
for 3/5/2021

12/22/2020
ROW certification anticipated 10/2020. Target letting 
remains at 1/2021

9/20/2020

03-14-0010
U.S. Route 14 Grade Separation at the Canadian National Railway -- 
Barrington

Barrington Northwest Council STP-SF $8,480,000 State $2,120,000 $10,600,000 80% $73,465,590 3/31/2021 ROW 3/2021 $0 No change; IDOT expected to lead ROW efforts 12/1/2020 IDOT is anticipated to lead ROW efforts directly. 9/24/2020

07-19-0011 Burnham Avenue Grade Separation Burnham South Council STP-SF $3,800,000 TDCH $760,000 $3,800,000 100% $67,500,000 3/31/2021 ENG1 3/2021 $0
Updated PPI approved 11/10/2020. EA and LAA approval 
expected 3/2021. Phase 1 kick-off and environmental 
concurrence dates unchanged.

12/21/2020
Engineering Agreement and LAA submitted 8/18/2020; 
Phase 1 kick-off anticipated 4/2021; Envrionmental 
concurrence expected 12/2021

9/28/2020

12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield Will Council STP-SF $5,446,400 Local $1,361,600 $6,808,000 80% $52,947,438 3/31/2021 ROW 3/2021 $0
ROW certification anticipated 9/2021. Pre-final plan 
submittal planned for 5/2021

12/23/2020
ROW agreement approved 7/2020 but authorization has 
not yet occurred; 

9/28/2020

16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA CTA STP-SF $2,512,000 Local $628,000 $3,140,000 80% $25,330,000 3/31/2021 ENG 3/2021 $0
FTA grant approval pending NEPA completion expected 
4/2021; Consultant selection anticipated 1/2021

12/18/2020
Awaiting FTA grant execution pending NEPA completion; 
Consultant selection anticipated 10/2020

9/28/2020

16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA CTA STP-SF $3,822,000 Local $955,500 $4,777,500 80% $25,330,000 3/31/2021 CON 3/2021 $0
FTA grant approval estimated for 11/2021; contractor 
seleciton estimated for 6/2022

12/18/2020
Awaiting FTA grant execution pending NEPA completion; 
Consultant selection anticipated 10/2020

9/28/2020

16-20-0002 Harlem Station Bus Bridge Reconstruction CTA CTA STP-SF $901,972
Rebuild Illinois 

bonds
$3,428,468 $4,330,440 80% $36,087,000 3/31/2021 ENG 3/2021 $0

NEPA completion expected 4/2021 (memo submitted to 
FTA on 10/29/2020); FTA grant approval anticipated 
3/2021

12/18/2020

NEPA completion expected 9/2020 (memo submitted to 
FTA on 5/28/2020); preliminary design and cost 
estimates estimated for 10/2020; FTA grant approval 
anticipated by 3/2021.

9/28/2020

01-98-0072
Milwaukee Avenue from Gale St to Jefferson St (Logan to Belmont 
stage)

CDOT CDOT STP-SF $11,825,000 Local $11,825,000 $23,650,000 50% $25,825,000 9/30/2021 CON 5/2021 $0
Pre-final plans submitted 9/25/20; CON agreement 
submittal anticipated 3/2021.

1/12/2021
Phase 2 in progress, pre-final plans submittal anticipated 
9/2020; targeting 3/2021 letting

9/11/2020

03-09-0073 Irving Park Road at Bartlett Road Streamwood Northwest Council STP-SF $3,909,247
Local, State, Cook 

Co
$1,429,069 $5,338,316 73% $5,438,316 9/30/2021 CON/CE

6/2021
Auth 4/2021

$0
Pre-final plans still estimated for 1/2021; ROW certification 
planned for 4/2021.

12/10/2020
No change to milestones. Pre-final plans anticipated 
1/2021.

9/1/2020

FFY 2021, continued

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

STP-SF Obligated 
Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
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01-12-0012 Canal Street Viaducts - Adams to Madison stage CDOT CDOT STP-SF $16,000,000 SOCC $4,000,000 $20,000,000 80% $23,000,000 9/30/2021 CON/CE 9/2021 $0 Pre-final plans submittal delayed to 4/9/21 due to 
additional structure work; target letting now 9/2021.

1/12/2021
Cost increase to $23 million to include construction 
management services;  No change to STP-SF 
programming; Pre-final plans anticipated 2/2021.

9/21/2020

09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia Kane/Kendall Council STP-SF $16,100 Local $6,900 $23,000 70% $5,927,500 9/30/2021 ROW 7/2021 $0 No change; ROW certification estimated for 11/2021 12/30/2020
ROW initiation expected 7/2021; certification anticipated 
11/2021.

9/20/2020

07-94-0027 Joe Orr Rd Extension Cook DOTH South Council STP-SF $2,500,000 Local $9,963,462 $12,463,462 20% $12,679,462 9/30/2021 CON 9/2021
Auth 8/2021

$0 No change from September 2020 update. Pre-final plans 
and ROW certification planned for 5/2021

12/8/2020 No change - Phase 2 and ROW in progress; pre-final 
plans submittal and ROW certification targeting 5/2021

9/28/2020

05-11-0010 Depot District Streetscape Project Berwyn Central Council STP-SF $5,398,000
Local, STP-L, 
TAP-S, CMAQ

$11,558,036 $16,956,036 37% $16,956,036 9/30/2021 CON
11/2021

Auth 9/2021
$0

No change; Phase 2 kick-off still planned for 1/2021 and 
pre-final plan submittal for 3/2021

12/9/2020
Phase 2 kick-off anticipated 1/2021;
Pre-final plan submittal expected 3/2021

9/30/2020

Programming Mark $40,000,000
Carried Over from FFY 2020 (expires 3/31/2021) $37,581,784
Carried Over from FFY 2020 (obligation remainders - no expiration) $81
Total FFY 2021 Program $77,230,131
Balance FFY 2021 $351,653

FFY 2020 - 2024 STP - Shared Fund Active Program Status Report: January 2021
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FFY 2022

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase
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Let / Auth.

STP-SF Obligated 
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Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield Will Council STP-SF $12,169,985 NHFP, STP-L, Local $31,980,092 $44,150,077 28% $52,947,438 9/30/2022 CON/CE
11/2021

Auth 9/2021
$0

No change; pre-final plans anticipated 5/2021; ROW 
certification 9/2021

12/23/2020
Pre-final plans anticipated 5/2021; ROW certification 
anticipated 9/2021

9/28/2020

16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA CTA STP-SF $2,464,000 Local $616,000 $3,080,000 80% $25,330,000 9/30/2022 ENG 11/2021 $0
NEPA completion expected 4/2021; Consultant selection 
anticipated 1/2021

12/18/2020
This stage not started.  Grant approval anticipated 
11/2021

9/28/2020

16-19-0033 CTA Green Line Austin Station Accessibility Improvements CTA CTA STP-SF $11,466,000 Local $2,866,500 $14,332,500 80% $25,330,000 9/30/2022 CON 11/2021 $0
FTA grant approval estimated for 11/2021; contractor 
seleciton estimated for 6/2022

12/18/2020
This stage not started.  Grant approval anticipated 
11/2021

9/28/2020

08-06-0028 North Aurora Rd (FAU Route 1509) Pennsbury Ln to Frontenac Rd Naperville DuPage Council STP-SF $9,800,000 Local/ICC $15,779,000 $25,579,000 38% $31,261,375 9/30/2022 CON
1/2022

Auth 12/2021
$0

PPI updated 6/19/2020 to reflect target letting date of 
1/21/2022

12/4/2020 Pre-final plans submitted 8/31/2020

09-11-0025 Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) Batavia Kane/Kendall Council STP-SF $1,527,050 Local $654,450 $2,181,500 30% $5,927,500 9/30/2022 CON/CE
3/2022

Auth 1/2022
$0

Phase 2 kick-off expected 1/2021; pre-final plan submittal 
still estimated for 10/2021

12/30/2020 Pre-final plans submittal anticipated 10/2021 9/20/2020

07-19-0017 University Park Metra Reconstruction University Park South Council STP-SF $2,500,000 TDCH $500,000 $2,500,000 100% $34,900,000 9/30/2022 ENG1 6/2021 $0 Phase 1 QBS advertised 12/9/2020, approval still planned 
for 6/2021

12/9/2020

Phase 1 agreement submittal expected 12/2020 with 
approval anticipated 6/2021.  Note: The target 
authorization date is in an earlier FFY than funds are 
currently programmed.

9/29/2020

Programming Mark $40,000,000
Total FFY 2022 Program $39,927,035
Balance FFY 2022 $72,965

FFY 2023

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

STP-SF Obligated 
Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

03-14-0010 U.S. Route 14 Grade Separation at the Canadian National Railway -- 
Barrington

Barrington Northwest Council STP-SF $37,947,672 Private, Local, 
State

$9,486,918 $47,434,590 80% $73,465,590 9/30/2023 CON/CE 1/2023
Auth 11/2022

$0 No change; targeting 1/2023 letting 12/1/2020
EA and LAA approval estimated for 11/2020; 
Phase 2 kick-off anticpated 12/2020; 
Pre-final plans submittal targeting 5/2022

9/24/2020

07-19-0009 Cottage Grove Avenue grade separation (CREATE GS23a) Dolton South Council STP-SF $2,000,000 TDCH $400,000 $2,000,000 100% $50,000,000 9/30/2023 ENG1 4/2023 $0
No change; Phase 1  QBS ad planned for 1/2023 and 
consultant selection 4/2023.

12/21/2020 No change - Phase 1  QBS anticipated 1/2023 9/28/2020

Programming Mark $40,000,000
Total FFY 2023: $39,947,672
Balance FFY 2023 $52,328

FFY 2024

TIP ID Project Sponsor Programmer Fund Source
STP-SF

Programmed
Match Source(s) Match Amount Phase Total

Max %
STP-SF

Project Total
Authorization

 Deadline
Phase

Target 
Let / Auth.

STP-SF Obligated 
Amount

Obligation 
Remainder

Current Status
Current Status 

Date
Prior Status

Prior Status 
Date

01-12-0013 LaSalle Street Bridge and Viaduct over Chicago River CDOT CDOT STP-SF $39,200,000 SOCC $9,800,000 $49,000,000 80% $52,000,000 9/30/2024 CON/CE 7/2021 $0
ENG2 contract amendment approved 1/5/2021.  Phase 2 
kick-off anticipated late Jan 2021.

Phase 2 kick-off planned 10/2020 9/21/2020

Programming Mark $40,000,000
Total FFY 2024: $39,200,000
Balance FFY 2024 $800,000
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